

REPUBLIC OF MAURITIUS*(Insert Public Body's Name)***Indicative Procurement Plan for Financial Year 2020/2021***(Procurement to be undertaken through Open Advertised Bidding)*

Last Updated: 15 February 2021		(To be updated at least every six months)	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
IT Unit			
1.	Services	Replacement of Exchange 2007 and upgrade Active Directory	June 2021
2.	Services	Procurement/Development of a File Tracking System	August 2021
HCU			
3.	Works	New Framework Agreement for Design and Construction of House Connections in the sewerred areas of Mauritius	October 2020
4.	Works	New Framework Agreement for Sewer Extension Works and Sewer Maintenance Works	April 2021
5.	Works	New Office at Caudan – Works Contract	September / October 2020
O&M (M&E)			

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

6.	Works	Refurbishment Works sand filters at St Martin	August 2020
7.	Works	Landscape Works at MJTP	August 2020
8.	Works	Supply, Installation, Testing and Commissioning of Optical Fibre Backbone, Networking and Civil Works at St Martin Wastewater Treatment Plant.	August 2020
9.	Consultancy Services	Energy Audit at WMA Sites	September 2020
10.	Works	Supply & Installation of new Biogas system/main panel Supply & Installation of new Centrifuge	September 2020
11.	Works	Renewal of Generator set at BT4	October 2020
12.	Works	Supply and Installation of Equipment at MJTP	October 2020
13.	Goods	Procurement of motorised Sewer Camera	November 2020
PMU			
14.	Works	Rehabilitation/Provision of Sewerage Infrastructure at Residence Atlee, Curepipe	August 2020
15.	Works	Sewerage Project at Morcellement Goolamally – Contract WW369W	September 2020
16.	Works	Wastewater Project at Quatre Bornes, Route Bassin (Phase 1)	October 2020
17.	Consultancy	Consultancy Services for Review of Feasibility Study, detailed design and preparation of bidding at Bain des Dames, Cassis/Caro Lalo, Vallee des Pretres	August 2020
18.	Consultancy	Sewerage Project at Camp Caval and Robinson - Consultancy Services for Review of Feasibility Study, detailed design and preparation of bidding document	October 2020
19.	Consultancy	Feasibility Study & Preliminary Design for Rodrigues Sewerage Project	December 2020

FINANCE (PROCUREMENT & SUPPLY)			
20.	Goods	Protective Shoes	July 2020
21.	Goods	Rubber Boots	July 2020
22.	Goods	Raincoat in two pieces	July 2020
23.	Goods	Rubber Gloves	July 2020
24.	Goods	Medicated Soap	July 2020
25.	Goods	Hand Cream	July 2020
26.	Goods	Towel Bath	July 2020

Date: 15 February 2021.

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

