FORM B

REPUBLIC OF MAURITIUS
WASTEWATER MANAGEMENT AUTHORITY

Indicative Procurement Plan for Financial Year 2026/2027
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 21 July 2026		(To be updated at least every six months)	
S. No.	Nature of Procurement	Procurement Details[1]	Expected Date of launching of Bid
ADMINISTRATION UNIT			
1.	Goods	Procurement of Cesspool Emptier 6000L	August 2026
2.	Goods	Procurement of Double cabin 4 x 4 & Crew Cab Light Truck	August 2026
M&E UNIT			
3	Consultancy	Feasibility Study, Detailed Design and Preparation of Bidding Documents for Automation and Centralised SCADA System for Wastewater Pumping Stations and Treatment Plants	July 2026
4	Consultancy	Feasibility Study, ESIA, Detailed Design and Preparation of Bidding Documents for Solar PV System at WMA Sites	August 2026
5	Works	Refurbishment of large Pumping Stations for equipment renewal at FVPS, PASPS & GRNW	August 2026
6	Works	Supply, Installation, Testing and Commissioning of equipment at small PS	August 2026
7	Works	Supply, Installation, Testing and Commissioning of Sludge Equipment at St Martin Wastewater Treatment Plant	September 2026
Project Management Unit			

8	Works	Contract WW 574 W - Sewer Rehabilitation Works at Paul Furcy Adel, Bell-Village, Port-Louis	August 2026
9	Works	Pailles Guibies Sewerage Project -Phase 5 – Contract WW 542 W	September 2026

Date: 21 July 2026

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

[1] Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.