

REPUBLIC OF MAURITIUS
(WASTEWATER MANAGEMENT AUTHORITY)

Indicative Procurement Plan for Financial Year 2016
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 01 March 2016		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1.	Services	Enterprise Resource Planning (ERP) system <ul style="list-style-type: none"> • Replacement of current SAGE Line 500 (Financials and Inventory modules) • Replacement of HR/Payroll System • Need for an integrated system having financial, inventory, HR/Payroll and Project Management modules 	March 2016
2.	Works	Supply, Installation and Monitoring of GPS system on WMA vehicles	February 2016
3.	Works	Supply, Installation, Testing and Commissioning of Submersible Pumps at Wastewater Pumping Stations	May 2016
4.	Works	Supply, Installation, Testing and Commissioning of Odour Control Equipment at Wastewater Pumping Stations	May 2016
5.	Works	Supply, Installation, Testing and Commissioning of Electromechanical Screening at Wastewater Pumping Station and Treatment Plant	June 2016
6.	Works	Supply, Installation, Testing and Commissioning of Secondary Sludge Thickeners at Wastewater Treatment	June 2016

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

		Plants	
7.	Works	Supply, Installation, Testing and Commissioning of Penstocks at Wastewater Treatment Plant	June 2016
8.	Works	Supply, Installation, Testing and Commissioning of Submersible Aerators and Scraper System at Wastewater Treatment Plants	June 2016
9.	Works	Supply, Installation, Testing and Commissioning of Submersible Mixers at Wastewater Pumping Stations and Treatment Plant	June 2016
10.	Works	House connections works in already sewered areas.	April 2016 (Framework Agreement)
11.	Works	Wastewater Project at Cipaye Brulé, Vallée des Prêtres	February 2016
12.	Works	Wastewater Project at Alfred Gellé, Port Louis	February 2016
13.	Works	Construction of Sewers, Septic Tank and Leaching Field at Marcel Cabon, Albion	October 2015
14.	Consultancy (supervision)	Pailles Guibies Sewerage Project – Phase 2	May 2016 (After EOI and Shortlisting)
15.	Works	Pailles Guibies Sewerage Project – Phase 2	July 2016 (After Prequalification exercise)

Date:.....

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

