

**REPUBLIC OF MAURITIUS
WASTEWATER MANAGEMENT AUTHORITY**

Indicative Procurement Plan for Financial Year 2021/22
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 27.07.2021		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
M&E			
1.	Works	Supply, Installation, testing and commissioning of submersible wastewater pump and accessories at wastewater pumping stations	August 2021
2.	Works	Supply, Installation, Testing and Commissioning of Electromechanical Screening at Wastewater Pumping Station and Treatment Plant	August 2021
3.	Works	Supply, Installation, Testing and Commissioning of Standby Generators at Wastewater Pumping Stations and Treatment Plant	August 2021
4.	Works	Refurbishment of electrical control panel at wastewater pumping stations	August 2021
5.	Works	Supply, installation testing and commissioning of new penstock valves at Montagne Jacquot Montagne Jacquot wastewater Treatment plant	August 2021
6.	Works	Refurbishment of inlet works at Montagne Jacquot Montagne Jacquot wastewater Treatment plant	August 2021

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

7.	Works	Supply, Installation, testing and Commissioning of sludge pumps and sludge pipeline at Montagne Jacquot Wastewater Treatment plant	September 2021
8.	Works	Request for landscaping works at Montagne Jacquot wastewater Treatment plant	September 2021
9.	Works	Refurbishment of Belt Press sludge dewatering unit at Montagne Jacquot wastewater Treatment plant	October 2021
PMU			
10.	Procurement of Works	<p>CONTRACT WW 360W – Rehabilitation / Provision of Sewerage Infrastructure at Residence Vallée des Pretres and Bernardin de St Pierre Street</p> <p>The proposed Scope of Works will comprise of:</p> <ol style="list-style-type: none"> 1. Construction of approximately 675 m of uPVC 250 mm sewer pipes and re-connection of around 60 houses along Bernardin de St Pierre Street 2. Construction of approximately 850 m of uPVC 200 mm sewer pipes inside <i>Residence Vallée des Pretres</i> and connection of existing house connection sewers. 3. CWA pipe replacement works, if required Road reinstatement work. 	October 2021
11.	<i>Procurement of Works</i>	<p>CONTRACT 263W – Sewerage Project to Cite La Ferme, Bambous</p> <p>The works will comprise of:</p> <ol style="list-style-type: none"> 1. Construction of approximately 2,620 m of uPVC 200 mm sewer pipes; 2. Construction of approximately 590 m of uPVC 250 mm sewer pipes; 3. Construction of approximately 274 House Connections; 4. CWA pipe replacement works, if required 5. Road reinstatement works. 	<i>October 2021</i>

12.	Procurement of Works	<p>Wastewater Project at La Source, Quatre Bornes & Environs – Phase 1 – Contract WW 465W</p> <p>The proposed Scope of Works will comprise of:</p> <ol style="list-style-type: none"> 1. Replacement of 260 m of existing 200 mm uPVC diameter pipe by 315 mm uPVC diameter pipe 2. Construction of approximately 425 m of uPVC 315 mm sewer pipes 3. Construction of approximately 3,640 m of uPVC 200 mm sewer pipes 4. Construction of approximately 3,445 m of uPVC 160 mm sewer pipes 5. Construction of approximately 442 nos. House Connections 6. CWA pipe replacement works, if required 7. Road reinstatement works 8. Other associated works. 	October 2021
13.	Procurement of Works	<p>Contract WW453W – Wastewater Project for Connection of Flat Guillard at Pointes Aux Sables</p> <p>The project will be undertaken under the Design and Build Concept and the Works will consist of:</p> <ol style="list-style-type: none"> 1. Construction of about 120 m of Lateral sewer 160 mm diameter sewer line and 20 m of main sewer of 200 mm diameter along public roads. 2. Connection of 8 blocks of Apartment to the newly constructed sewer network and pumping station. 3. Construction of one Pumping station and Laying of about 500 meter of sewer Rising Mains of 110 mm diameter HDPE along public roads. 4. The existing on-site disposal system will be disused. 5. Excavation and pipe-laying works shall be carried out along Avenue des Peupliers, Jacquiers and Oliviers Street, which are all municipal roads. 	September 2021

14.	Procurement of Consultancy Services	Contract WW457 - Consultancy Services for the Feasibility Study and Preliminary Design for Port Mathurin, Rodrigues Sewerage Project	September 2021
15.	Procurement of Consultancy Services	Contract WW 466C: Consultancy Services for Review of Feasibility Study, Detailed Design, Preparation of Bidding Documents and Supervision of Works for Sewerage Project at Camp Cavale & Robinson, Curepipe.	Oct 2021
ITU			
16.	Services	Replacement of Exchange 2007 and upgrade Active Directory	September 2021
17.	Goods/Services	Procurement/Leasing of Heavy Duty Printers	October 2021
18.			
19.			
20.			
21.			
22.			
23.			
24.			
25.			
26.			
27.			
28.			

29.			
30.			
31.			
32.			
33.			
34.			
35.			
36.			
37.			

Date:.....

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

