

**REPUBLIC OF MAURITIUS
WASTEWATER MANAGEMENT AUTHORITY**

Indicative Procurement Plan for Financial Year 2022/2023
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 19.12.22		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
1.	Services	Replacement of Exchange 2007 and upgrade Active Directory	October 2022
2	<i>Works</i>	<i>Contract WMA/486W - Sewerage Project Goolamally Phase 2, Terre Rouge</i>	<i>September 2022</i>
3	Consultancy	<i>Contract WMA/488 C – Sewerage Project at Pointe aux Sables – Consultancy Services for Detailed Design and Preparation of Bidding Document</i>	October 2022
	ONB	Supply, Installation, Testing and commissioning of wastewater pumps and associated works at Roche Bois Pumping Station	September 2022
	ONB	Supply, Installation, Testing and commissioning of Vertical Screens and associated works at WMA Pumping Stations	September 2022
	ONB	Upgrading M & E works at existing WWTP & PS	September 2022
	Consultancy Services	Energy Audit at WMA Sites	October 2022

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

	ONB	Provision of Intruder Alarm system and 24Hr Response at WMA Pumping Stations	October 2022
	ONB	Supply, Installation, Testing and commissioning of submersible wastewater pumps, Accessories and associated works	November 2022
	ONB	Refurbishment works at MJTP	Jan 2023

Date:.....

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

