

**REPUBLIC OF MAURITIUS  
WASTEWATER MANAGEMENT AUTHORITY**

Indicative Procurement Plan for Financial Year 2023/2024  
(Procurement to be undertaken through Open Advertised Bidding)

**IT UNIT**

Last Updated: 28 July 2023		(To be updated at least every six months)	
S. No.	Nature of Procurement	Procurement Details <sup>1</sup>	Expected Date of launching of Bid
1.	Implementation of Microsoft Office 365 and Upgrading of Active Directory	Replacement of Exchange 2007 with Microsoft Office 365 and upgrading of the IT infrastructure – Active Directory & Domain Controller	January 2024
<b>M&amp;E UNIT</b>			
2	Works	Supply, Installation of New dewatering Equipment and Associated works at Montagne Jacquot Treatment Plant	August 2023
3	Works	Supply, Installation, Testing and Commissioning of wastewater pumps, accessories and associated works at Roche Bois Pumping Station	August 2023
4	Works	Supply, Installation, Testing and Commissioning of Vertical screen washer/compactor, accessories and associated works at WMA Pumping Stations	August 2023

5	Works	Supply, Installation, Testing and Commissioning of Generators at small PS	September 2023
6	Works	Supply, Installation, Testing and Commissioning of wastewater pumps, accessories and associated works at 8 Nos wastewater pumping stations	October 2023
<b>PMU</b>			
7	Works – Lot 1	Grand Baie Sewerage Project Phase 1B Refurbishment of Mont Choisy Wastewater Treatment Plant	December 2023
8	Works – Lot 2	Completion and Commissioning of Works in Zones CP 20 & CP 21 including Pumping Station PS 1A & Refurbishment of existing Pumping Station PS 2	November 2023
<b>P&amp;D</b>			
9	Works	Contract WW 489 W – Sewerage Project at Palma, Quatre-Bornes & Environs –Phase 1	November 2023
10	Works	Contract WW 512 W- Sewerage Works at Caro Lalo and Vallée des Prêtres	September 2023
11	Works	Contract WW 509 W - Pailles Guibies Sewerage Project Phase 3 Construction of trunk sewer, reticulation network & CWA connection works	August 2023

12	Works	Contract WW 510W- Pailles Guibies Sewerage Project Phase 4 Framework agreement for design & construction of house connections in the region of Pailles	September 2023
13	Works	Contract WW 515 W - Pailles Guibies Sewerage Project Phase 2A Permanent road reinstatement works at Pailles	August 2023
<b>LABORATORY</b>			
14	Goods	Spectrophotometer(Including Consumables + Developing methods)	August 2023

Date: 28 July 2023

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.