

**REPUBLIC OF MAURITIUS
WASTEWATER MANAGEMENT AUTHORITY**

Indicative Procurement Plan for Financial Year 2023/2024
(Procurement to be undertaken through Open Advertised Bidding)

IT UNIT

Last Updated: 31 July 2024		(To be updated at least every six months)	
S. No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
1.	Services	Rental of Cloud PBX for 5 years	January 2025
ADMINISTRATION			
2	Services	Provision of Health Care Insurance for WMA Staff	November 2024
M&E UNIT			
3	Works	Supply, Installation, Testing and Commissioning of wastewater pumps, accessories and associated works at Roche Bois Pumping Station	October 2024
4	Works	Supply, Installation, Testing and Commissioning of Generators at small PS	November 2024
5	Goods	Procurement of crane lorry	November 2024
6	Works	Supply, Installation, Testing and Commissioning of wastewater pumps, accessories and associated works at wastewater pumping stations around the island	January 2025

7	Works	Supply, Installation, Testing and Commissioning of wastewater pumps, accessories and associated works at Fort Victoria PS	February 2025
8	Works	Design, Supply, Installation, Testing And Commissioning Of Primary Sludge Pumps, Sludge Thickening Equipment, Sludge Dewatering Equipment and Associated Works at Saint Martin Wastewater Treatment Plant	January 2025
9	Works	Refurbishment of Building Metal Roof and Gutters, Building Painting and other accessories for Saint Martin Wastewater Treatment Plant	December 2024
10	Works	Supply, Installation of New Gas Generator at St Martin TP	February 2025
PMU			
11	Works	Contract WW545W-Sewerage Project at Grand Bay-Phase 1B	July 2025
P&D			
12	Works	Contract WW 550 W – Sewerage Project at Palma, Quatre-Bornes & Environs – Phase 1	Early 2025
13	Works	Contract WW 487 W - Sewerage Project at Wooton & Environs – Phase 2	Early 2025
14	Works	Pailles Guibies Sewerage Project Phase 5 Construction of sewer reticulation network & house connections	March 2025
15	Works	Pailles Guibies Sewerage Project Phase 6	June 2025

		Construction of sewer reticulation network & house connections	
--	--	--	--

Date: 31 July 2024

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.